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Project Title:  

LED Snowplow Lights 

Project Investigator: Daniel Fogg 
Phone:  E-mail: 

Project Start Date: 
 
November 1, 2018 
 

Project End Date: 
 
December 31, 2020 

Project schedule status: 

X On schedule □ Ahead of schedule □ Behind schedule 

 

 

Brief Project Description: 

The NHDOT snowplow fleet currently uses halogen lights mounted on the push frame for night time snowplowing 
operations. Due to the excessive vibration, frequent bulb replacement is necessary and plow drivers have suggested that 
LED lights improve visibilty and reduce fatigue experienced over long hours. This project will compare the use of halogen 
bulbs to heated/non-heated LED bulbs, targeting Districts 1 and 3 due to the availability of Interstates and rural routes.  
The results will support whether converting the NHDOT snowplow fleet from halogen bulbs to LED bulbs reduces 
maintenance requirements, increases service life, improves operator visibility, and is preferable to the traveling public. 
 
Progress this Quarter (include meetings, installations, equipment purchases, significant progress, etc.): 
 
LED lights have been installed on 17 of 17 trucks in D1 and 10 of 17 trucks in D3. Surveys are being completed by 
operators and supervisors. There have not been any public surveys returned at this time.     
 

Items needed from NHDOT (i.e., Concurrence, Sub-contract, Assignments, Samples, Testing, etc…): 

 
No items are needed.  
 
Anticipated research next three (3) months: 
 
LED research start date 10/14/19 with advent of winter snow removal activities in D1. 
 
Circumstances affecting project:  

None. 
 

Tasks (from Work Plan) Planned % Complete Actual % Complete 

1st Quarter Task 1, Bidding and purchase of LED lights. Project 

delayed 

100 100 

1st Quarter Task 2, Installation of lights.. Project postponed due to 

bidding/purchase delay. Start date 11/1/19. 

100 80 

2nd Quarter Task 1, Safe storage of LED lights. 100 100 

3rd Quarter Task 1, Operator Meeting 10/10/19 100 100 

3rd Quarter Task 2, Light Installation  10/14/19 100 80 

4th Quarter Task 1, Completion of Light Installation 12/31/19 100 80 

   

   

 


